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ESTIMATE RUN 06/04/2013

ESTIMATE SUMMARY 14:02:24

CONTID: C18906         ESTIMATE NO: 0001 PROG 2005

PCN: 18906-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 36, BENNETT TO STRASBURG PERCENT TIME:

PROJECT NO: STA0362-033                   

SH 36, BENNETT TO STRASBURG

NAME OF ROAD: 036C

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 05/31/2013 DATE TIME STARTED 03/26/2013

1687 COLE BOULEVARD SUITE 300 DATE LET 02/21/2013 DATE WORK BEGAN 05/06/2013

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

GOLDEN CO 80401     303-985-1070 DATE NOTICE TO PROCEED 03/26/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,947,151.65 PARTICIPATING $ $ 509,032.68

AWARD PROJECT AMT: 2,525,300.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,283.14

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.00

WORK DAYS

WORK DAYS

17.27%

2,438,118.97

509,032.68

509,032.68

495,749.54

$

$

$

$

509,032.68

0.00

509,032.68

0.00

509,032.68

-13,283.14

0.00

495,749.54

0.00

AMOUNT DUE 495,749.54 495,749.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 495,749.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

13.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

164.000

EACH

5.15000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

35,115.000

202-00240  
 

35,500.000

SY  

2.71000 95,161.6535,115.000

95,161.65

0011 Rem Asphalt Mat (Planing)(Special) 0.000

38,449.000

202-00246  
 

38,700.000

SY  

0.21000 8,074.2938,449.000

8,074.29

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

3.000

EACH

90.00000 0.000.000

0.00

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

36.000

EACH

52.00000 0.000.000

0.00

0025 Muck Excavation 0.000

60.000

203-00100  
 

200.000

CY  

31.50000 1,890.0060.000

1,890.00

0030 *Potholing 0.000

5.000

203-01597  
 

5.000

HOUR

2,300.00000 11,500.005.000

11,500.00

0035 *Gravel Bag 0.000

189.000

208-00034  
 

189.000

LF  

12.40000 2,343.60189.000

2,343.60

0040 *Removal and Disposal of Sediment (Labor) 0.000

12.000

208-00103  
 

50.000

HOUR

57.00000 684.0012.000

684.00

0045 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

20.000

HOUR

150.00000 0.000.000

0.00

0050 *Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

57.00000 0.000.000

0.00
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PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

130.00000 0.000.000

0.00

0056 Adj Valve Box 0.000

3.000

210-04050  
 

3.000

EACH

200.00000 600.003.000

600.00

0060 Reset Flashing Beacon 0.000

0.000

210-00825  
 

2.000

EACH

3,600.00000 0.000.000

0.00

0065 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,469.000

CY  

41.65000 0.000.000

0.00

0070 Aggregate Base Course (Special) 0.000

47.000

304-09000  
 

200.000

CY  

31.55000 1,482.8547.000

1,482.85

0075 *Hydrated Lime 0.000

0.000

307-00000  
 

254.000

TON 

243.00000 0.000.000

0.00

0080 Hot Mix Asphalt (Patching) (Asphalt) 0.000

205.600

403-00720  
 

500.000

TON 

107.00000 21,999.20205.600

21,999.20

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

3,821.550

403-34741  
 

4,200.000

TON 

55.00000 210,185.253,821.550

210,185.25

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

16,075.000

TON 

65.00000 0.000.000

0.00

0095 *Cold Bituminous Pavement (Recycle) 0.000

0.000

406-09500  
 

80,591.000

SY  

2.12000 0.000.000

0.00

0100 Emulsified Asphalt (Slow-Setting) 0.000

1,650.000

411-10255  
 

8,472.000

GAL 

2.10000 3,465.001,650.000

3,465.00
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PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Recycling Agent 0.000

0.000

411-90040  
 

101,222.000

GAL 

2.64000 0.000.000

0.00

0110 Geotextile (Reinforcement) 0.000

548.000

420-00300  
 

1,500.000

SY  

2.35000 1,287.80548.000

1,287.80

0115 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

114.000

EACH

61.00000 0.000.000

0.00

0120 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

30.000

EACH

62.00000 0.000.000

0.00

0125 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

20.000

EACH

63.00000 0.000.000

0.00

0130 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

97.450

SF  

16.00000 0.000.000

0.00

0135 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

31.900

SF  

23.00000 0.000.000

0.00

0140 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

67.000

SF  

23.00000 0.000.000

0.00

0145 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

11.500

LF  

4.65000 0.000.000

0.00

0150 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

1.000

EACH

36.25000 0.000.000

0.00

0155 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

25.000

LF  

18.65000 0.000.000

0.00
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PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

2.000

EACH

180.00000 0.000.000

0.00

0165 *Construction Surveying 0.000

0.680

625-00000  
 

1.000

L S 

6,500.00000 4,420.000.680

4,420.00

0170 *Mobilization 0.000

0.500

626-00000  
 

1.000

L S 

132,522.90000 66,261.450.500

66,261.45

0175 Public Information Services 0.000

0.400

626-01000  
 

1.000

L S 

1.05000 0.420.400

0.42

0180 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

430.000

GAL 

75.00000 0.000.000

0.00

0185 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

194.300

627-00012  
 

1,300.000

GAL 

29.00000 5,634.70194.300

5,634.70

0190 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

107.000

SF  

14.50000 0.000.000

0.00

0195 *Flagging 0.000

615.000

630-00000  
 

2,700.000

HOUR

21.70000 13,345.50615.000

13,345.50

0200 *Traffic Control Inspection 0.000

12.000

630-00007  
 

50.000

DAY 

98.00000 1,176.0012.000

1,176.00

0205 *Traffic Control Management 0.000

14.000

630-00012  
 

50.000

DAY 

700.00000 9,800.0014.000

9,800.00

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

2.000

EACH

105.00000 0.000.000

0.00
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PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Traffic Sign (Panel Size A) 0.000

6.000

630-80341  
 

24.000

EACH

41.40000 248.406.000

248.40

0220 *Construction Traffic Sign (Panel Size B) 0.000

61.000

630-80342  
 

122.000

EACH

62.00000 3,782.0061.000

3,782.00

0225 *Construction Traffic Sign (Panel Size C) 0.000

6.500

630-80343  
 

13.000

EACH

41.50000 269.756.500

269.75

0230 *Construction Traffic Sign (Special) 0.000

91.000

630-80344  
 

182.000

SF  

17.60000 1,601.6091.000

1,601.60

0235 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

3.000

EACH

1,550.00000 2,325.001.500

2,325.00

0240 *Drum Channelizing Device 0.000

13.500

630-80360  
 

27.000

EACH

20.69000 279.3213.500

279.32

0241 Barricade (3 M-A) (Temp) 0.000

5.000

630-80335  
 

10.000

EACH

75.00000 375.005.000

375.00

0245 *Traffic Cone 0.000

150.000

630-80380  
 

300.000

EACH

5.20000 780.00150.000

780.00

0250 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,035.00000 0.000.000

0.00

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

75,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Partnering 0.000

0.000

700-70011  
 

3,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

102,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

102,725.000

F A 

1.00000 0.000.000

0.00

0280 F/A Asphalt Cement Cost Adjustment 0.000

3,949.760

700-70019  
 

170,500.000

F A 

1.00000 3,949.763,949.760

3,949.76

0285 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

960.000

HOUR

1.00000 0.000.000

0.00

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 472,922.54472,922.542,884,456.51CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES E-19-Z 

0295 Removal of Asphalt Mat (Planing) 0.000

2,300.000

202-00240  
 

2,300.000

SY  

2.71000 6,233.002,300.000

6,233.00

0300 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

250.000

TON 

65.00000 0.000.000

0.00

CAT 6,233.006,233.0022,483.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES F-19-M 

0305 Removal of Asphalt Mat (Planing) 0.000

1,034.000

202-00240  
 

1,034.000

SY  

2.71000 2,802.141,034.000

2,802.14



CONTID: C18906         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18906-BID    ESTIMATE RUN 06/04/2013

PROJECT: STA0362-033                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:02:24

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES F-19-M 

0310 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

103.000

TON 

65.00000 0.000.000

0.00

CAT 2,802.142,802.149,497.14CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES F-19-BL 

0315 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

56.000

TON 

65.00000 0.000.000

0.00

CAT 0.000.003,640.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

12,300.00000 12,300.001.000

12,300.00

0325 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

12,925.00000 12,925.001.000

12,925.00

0330 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,850.00000 1,850.001.000

1,850.00

CAT 27,075.0027,075.0027,075.00CURRENT AMT0400 $ $ $

$ 509,032.68509,032.68$2,947,151.65$CURRENT AMTPROJECT TOTAL


